
Ciba Specialty Chemicals Corporation 
North America

Toms River Site

Ciba

Mr. Frank Battaglia, Project Manager 
USEPA Region I

May 14, 1997

Waste Management Building 
90 Canal Street 
Boston, MA 02114

RE: Monthly Progress Report No. 82
Ciba Specialty Chemicals, 180 Mill Street, Cranston, RI02905 
EPA ID RID001194323 s

Dear Mr. Battaglia:

As required by the modified Consent Decree (CD) of September 28, 1992,1 am
submitting the monthly stabilization progress report for April 1997.

1.0 SUMMARY

Stabilization Plan (IRM)

• Contaminated groundwater in the Production Area (AOC 13) - The groundwater 
extraction wells 110 and 120, as well as, the pretreatment system continued to operate 
with no problems. Since the initiation on September 29, 1996, the groundwater 
stabilization pretreatment plant has processed approximately 48.5 million gallons of
contaminated groundwater meeting the permit wastewater discharge limits for the Citv 
of Cranston, Rhode Island.

• Soil in the Production Area (SWMU 11) - The results for April 8 through the 11th 
groundwater sampling in the SWMU 11 area are back from RI Analytical The data is 
bemg summarized for submittal to the EPA and RIDEM. The Soil Vapor Extraction 
(SVE) System controls.and' instrumentation are being updated bv Advanced 
Automation Associates to provide for 24 hour operation. See attached memo for SVE 
status update.
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2.0 DISCUSSION

A final report summarizing the SWMU 11 soil sampling results is expected to be available 
by the end of May 1997. The results of the groundwater sampling will be evaluated and 
two reports will be issued:

1. A performance and monitoring report that will evaluate the hydraulic control now 
exerted on the groundwater contamination by extraction wells 110 and 120.

2. Modeling the horizontal and vertical contamination for the purpose of delineating the

3.0 SCHEDULE OF ACTIVITIES

• Start-up the SVE continually (begin first half of 1997)
• Groundwater sampling for additional groundwater plume modeling information 

(complete)
• Groundwater sampling for proposed compliance monitoring to demonstrate 

plume remediation (complete)
• Baseline soil sampling for SWMU 11 (complete)
• Baseline soil sampling report (May 1997)

4.0 OTHER COMMENTS

If you have questions or need additional information, please contact me at 908 914-2737 
or fax 908 914-2909.

plume.

Sincerely,

Attachments: 1
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